



## Faculty of Economics Operational Plan's Implementation Plan Report

<b>Designation:</b>	Dean, Economic Faculty	<b>Email of Contact Person:</b>		<b>Date of Submission:</b> March 2023				
		<a href="mailto:Dean.economics@altaqwa.edu.af">Dean.economics@altaqwa.edu.af</a>		<b>For the Year:</b> 1401				
<b>Name of Contact Person:</b>	Dr. Sayed Abdul Moiz			<b>Duration of Implementation:</b> (12 Months)				
#	Objective	Major Activities	Person(s)/Department(s) Responsible	Start Date	Finish Date	Status	Reason(s)	Remarks
1	<b>Help in Building a Separate Building for the Economics Faculty.</b>	To work with University Leadership in the assessment and design of the economics faculty block.	President, Chancellor, VCs & Dean.	Apr-22	Mar-23	Done		See Annex #1
2	<b>Establishing Faculty Level Committees and Commissions.</b>	To further work with the Faculty's Strategic Plan Implementation Commission.	Dean, Assistant Dean & Quality Assurance HOC.	Apr-22	Mar-23	Done		See Annex #1
		To work with all faculty level committees for the development of the economics faculty.	Dean, Assistant Dean & Quality Assurance HOC.	Apr-22	Mar-23	Done		See Annex #1
3	<b>Research Excellence.</b>	To enhance research performance across different disciplines.	Dean, Research HOC & HODs.	Apr-22	Mar-23	Done		See Annex #1
		To foster the culture of research within the faculty and students.	Dean, Research HOC & HODs.	Apr-22	Mar-23	Done		See Annex #1
		To establish research society within the economics faculty.	Dean, Research HOC & HODs.	April	Mar-23	Not Done	Lack of interest	
4	<b>Community Engagement.</b>	To maintain the strategic partnerships.	President, Chancellor, VC Academic & Dean.	Apr-22	Mar-23	Done		See Annex #1
		To enhance the culture of volunteerism in the economics faculty.	Dean, Cultural HOC & HODs.	Apr-22	Mar-23	Done		See Annex #1
		To improve the impact of each and every academic function in support of Sustainable Development Goals (SDGs).	VC Academics, Dean, HODs & SDGs Club.	Apr-22	Mar-23	Done		See Annex #1
5	<b>Establishing a dedicated library for the economics faculty.</b>	To work on digitalization of the existing library & establish partnership with different organization for enhancing the library capacity and operations.	VC Academics, Dean, HODs & library manager.	Apr-22	Mar-23	In Progress		
6	<b>To sign MOUs with different sectorial public and private organizations/institutions in the country and abroad.</b>	To sign MOU with the Faculty of Economics of Nangarhar and Kabul University.	Chancellor, VC Academics and Dean.	Apr-22	Mar-23	Not Done	Still have to work on	
		To sign MOUs with a number of National and International Organizations/Institutions.	Chancellor, VC Academics and Dean.	Apr-22	Mar-23	Done		See Annex #1
7	<b>Student Excellence.</b>	To enhance the practical activities of students in both departments.	Dean & HODs.	Apr-22	Mar-23	Done		See Annex #1
		To onboard a number of senior students in the research society.	Dean & HODs.	Apr-22	Mar-23	Not Done	Lack of interest of students	
8	<b>To conduct seminars, workshops &amp; study tours for the faculty and students.</b>	To conduct a number of study-tours, seminars, workshops & competitions for the students at the national and international level.	Dean & HODs.	Apr-22	Mar-23	Done		See Annex #1
		To facilitate the opportunities for faculty members to participate in a number of conferences, seminars, contests & workshops at the national, regional and international level.	President, chancellor, VC Academic & Dean.	Apr-22	Mar-23	Done		See Annex #1

9	<b>To establish short courses &amp; trainings for the outsiders.</b>	In coordination with the DEL department, to establish a unit for conduction of short courses & trainings to outsiders.	President, Chancellor, VC Academics, DEL Head and HODs.	Apr-22	Mar-23	<b>Not Done</b>	<b>Lack of personnel</b>	
10	<b>To establish Business Incubation Center in the economics faculty structure.</b>	To work with university leadership for the provision of resources required for establishing the Business Incubation Center.	Chancellor, VC Academics Dean & HODs.	Apr-22	Mar-23	<b>In Progress</b>	<b>Pending for budget approval</b>	

**This Operational plan's implementation Report of the economics faculty for the year 1401 is approved in the faculty academic council meeting dated 8.12.1401 under protocol number 13 and presented to university academic council meeting for approval.**

**Presented by:** Dr. Sayed Abdul Moiz, Dean of Economics Faculty

**Signed:** \_\_\_\_\_